

ID	Task Name	Duration	Actual Start	Actual Finish	% Complete	April	May	June	July	August	Septemb	October	November
1	County Profiles	48.97 days	NA	NA	0%								
2	Hants & IOW	1 day	NA	NA	0%		Helen Price						
3	Kent	1.5 days	NA	NA	0%		Helen Price						
4	Sussex	1.5 days	NA	NA	0%			Helen Price					
5	Oxfordshire	1.5 days	NA	NA	0%			Helen Price					
6	Bucks and MK	1.5 days	NA	NA	0%				Helen Price				
7	Planning Profiles	67.2 days	Thu 10/05/07	NA	8%								
8	Portsmouth	1 day	Thu 10/05/07	Thu 10/05/07	100%		Helen Price						
9	Eastleigh	1.5 days	NA	NA	0%			Helen Price					
10	Reading	1.5 days	NA	NA	0%			Helen Price					
11	Reigate and Banstead	1.5 days	NA	NA	0%				Helen Price				
12	South Oxfordshire	1.5 days	NA	NA	0%				Helen Price				
13	Oxford	1.5 days	NA	NA	0%				Helen Price				
14	East Hampshire	1.5 days	NA	NA	0%				Helen Price				
15	New Forest	1.5 days	NA	NA	0%					Helen Price			
16	Basingstoke and Deane	1.5 days	NA	NA	0%					Helen Price			
17	Project analysis for RSB	90.8 days	NA	NA	0%								
18	July Board	6 days	NA	NA	0%			Helen Price					
19	September Board	6 days	NA	NA	0%					Helen Price			
20	November Board	6 days	NA	NA	0%						Helen Price		
21	Step-by-step Guides	1.5 days	NA	NA	0%						Helen Price		
22	Sports Profiles	1.5 days	NA	NA	0%						Helen Price		
23	Vale CSN Case Study	5 days?	NA	NA	0%								
24	Undertake	5 days?	NA	NA	0%								
25	Portsmouth Case Study	25.17 days?	NA	NA	0%								
26	Establish all the partners who need to be involved	1 day?	NA	NA	0%				Helen Price				
27	Meet partners to scope case study	1 day?	NA	NA	0%				Helen Price				
28	Baseline Portsmouth	5 days?	NA	NA	0%								
29	Establish impending interventions	1 day?	NA	NA	0%								
30	Study other potential interventions	3 days?	NA	NA	0%								
31	Monitor impact	3 days?	NA	NA	0%								
32	Brighton 'Active for Life' Case Study	10.43 days?	NA	NA	0%								
33	Meet partners to scope case study	1 day?	NA	NA	0%				Helen Price				
34	Map interventions to date and impact	3 days?	NA	NA	0%								
35	Determine gaps to inform further interventions	3 days?	NA	NA	0%								
36	Evaluate and pull together the case study	2 days?	NA	NA	0%								

Project: Analysis Plan Date: Tue 31/07/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	