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SILEBY MEMORIAL PARK 
SILEBY, LEICESTERSHIRE
Status: Completed 2014
Client:  Sileby Parish Council
Value:   £109,334

Creating a sporting habit for life

Sileby is a former industrial village and civil parish in the 
Soar Valley between Leicester and Loughborough. It has 
a great number of sporting clubs, many of which have 
enjoyed considerable success in recent years. The Sileby 
Parish Council has been developing the Memorial Park 
site to better meet the needs of the local community and 
an increasing demand for up-to-date sports facilities. 

This project involved the refurbishment and extension of 
the concrete skatepark that was originally constructed in 
2004. It was in need of modernisation and the extension 
gives wider accessibility and encourages participation by 
new and existing users of all ages and abilities. It is intended 
to create  a legacy from the debut of BMX as a new Olympic 
sport at the London 2012 Games.

A specialist sports consultant was appointed to ensure all 
relevant design standards were met for the sports proposed 
and to manage the construction procurement processes.

Original facility with limited obstacle provision

Modernised facility with extended obstacle provision

Modernised and extended facility after completion
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3D view showing the extended track layout incorporating a range of jumps for BMX, skateboard, inline and 
scooter activities
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Extending the spatepark facility was 
initially proposed in 2008 by younger 
members of the local community who 
formed a youth group. Following two 
further years of consultations and 
meetings with stakeholders (including 
skatepark users, villagers and the 
Parish Council), the facility was deemed 
a priority for village development and a 
design was agreed. 

The client engaged the services of a 
specialist skatepark design company 
to which they paid a fee to prepare a 
set of design drawings and a 
procurement exercise for selecting a 
specialist contractor. Upon contractor 
appointment, the works were 
completed in 10 weeks.  

The completed project was inspected 
by The Royal Society for the Prevention 
of Accidents (ROSPA) against the 
requirements of the British Standard 
BS EN 14974 ‘Facilities for Users of 
Roller Sports. Equipment — safety 
requirements and test methods’ for 
which it was found to comply. Of note 
is that whilst the report confirms 
compliance with the non-destructive 
requirements of BS EN 14974, it 
places the facility in the ‘high risk’ 
category on account of the nature of 
the sport. However, this is a typical 
category for a skatepark where the risk 
is manageable.   

General Accommodation
Skatepark 
obstacle facilities 
incorporated

6 ft bowled quarter pipe

4 ft mini ramp

5.5 ft rollover (2 no.)

Flat bank

Along and down rail

Euro gap

Driveway

5 ft jump box

Pump bump

5 ft quarter pipe

6 ft flat bank

Schedule of Areas
Original skatepark   261 m2

New extension to skatepark   324 m2

Total new extended skatepark   585 m2

General Description of Works

The works included excavation, installation of drainage and construction of the 
skatepark from blockwork and sprayed concrete. The extension had to be joined 
to the original skatepark which involved careful consideration of levels. The 
skatepark was designed to meet the requirements of BS EN 14974 ‘Facilities 
for Users of Roller Sports’. The new design incorporates a range of skatepark 
obstacle facilities - see General Accommodation section below for details.

During construction of the transition obstacle

During construction of the jump boxes

Landscaping completed with grass seed 
sown to areas around transition obstacle
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“

”

...The project has been a great success 
with the key being an excellent contractor 
and sound project management. The 
facility has been well received by the 
community and a legacy for the local 
youth. We are most grateful for the 
financial support from Sport England 
and the other funders who made this 
project possible...

Procurement / Programme
Tender Four specialist skatepark 

contractors were invited to 
tender

Contract JCT Minor Works 2011

Duration 10-week contract period to 
practical completion

Environmental Sustainability
Re-use and upgrade of an existing facility 
reducing quantity of new raw materials 
required and minimising disposal of waste 
materials away from the site

Summary of Elemental Costs
Element Total cost (£) Cost (£) per m2 

1 Materials 25,800 -

2 Plant 16,550 -

3 Labour 40,494 -

4 Preliminaries including temporary road onto 
site

6,050 -

5 Specialist contractor design fees 19,550 -

6 Specialist consultant fees (SE framework 
consultant)

890 -

TOTAL CONTRACT SUM 109,334 -

General Description of Key Specifications and Materials
Drainage Precast recessed drainage channel to one side 

connected to a linear soakaway

Carcass of obstacles Blockwork side walls with MOT Type 1 stone core infill

Surface finish Sprayed concrete and hand finishing. Flat low level 
areas were power floated smooth and all transitions 
were hand floated to the same smooth finish

Ironwork Galvanised steel handrails and grinding rails

Notes:

•	 Costs stated are based on first quarter 2014
•	 Costs stated exclude VAT
•	 Costs stated include a ROSPA inspection on completion
•	 Sport England provided £50,000 towards the costs (Inspired Facilities funding), 

Sileby Parish Council £20,334, and Charnwood Borough Council £39,000  

All photographs provided by MSc - Consultants and 
Leicestershire County Council

Rosemary Richardson 

Clerk to Sileby Parish Council

www.sportengland.org/facilities-planning/tools-guidance/design-and-cost-guidance/user-guide/ https://www.sportengland.org/facilities-planning/tools-guidance/design-and-cost-guidance/

Drainage provided by a recessed channel to 
one side connected to a linear soakaway

Finished facility with grass well established 
on banked surrounds

Blockwork sides and hand-finished sprayed 
concrete construction method for obstacles

Click here for ‘User Guide’ Click here for current ‘Design and Cost Guidance’
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