

Progress Monitor for the Establishment of Community Sports Networks

(To support self-assessment process)

Community Sport Network: **SPORT STEVENAGE**

Working Target Date:

Month Review: **JUNE 2006**

Region: **EAST OF ENGLAND**

Process	Progress Made				Comments
FORMATION					
Core Lead Agency and (or) Partners Identified	SBC/Sports Council lead – Partners identified				
Core partners engages and representation from public, private and voluntary sector identified	Partners on board at different levels at present due to restructures etc, large voluntary sector representation				
First formal network meeting established	1 st meeting took place in April after successful EGM. AGM took place in May				
Name Of CSN adopted / developed – i.e. GYSP etc...	SPORT STEVENAGE				
CSP engaged and defining respective support to CSN Development	Herts Sports Partnership on board and good links to Director, Sports Development manager and Chair				
Chair and officers patrons of CSN in place, defining roles and responsibilities	In place, all officers are from the voluntary sector, roles and responsibilities defined				
Formal constitution / terms of reference adopted by CSN	Done				
STRATEGY					
Local needs identified in order to shape planning process – through consultation process and review of existing strategies, engaging all sectors	Initially identified to engage partners, formalizing these into plan and priorities in development				
Developing a single community plan for sport / action plan to influence local participation	In development, so far plan reflects SE, HSP, LSP, SSP and SBC needs other partners to contribute				
Relationship with Local Strategic Partnership developing	Yes				
Relationship of CSN plan to other key local social / economic policies & programmes - LAA / Pathfinders etc...	Yes in development				
COMMUNICATION					
Branding of CSN	On going, Name, vision, Logo in place, showcased at Herts Youth Games and website developing				
CSN Communications Plan	In development with continuum				

ACTIVITY / DELIVERY					
Interventions and activities planned or delivered that direct influence participation	Sport Relief mile first mass participation event planned				
Specific working groups established to drive forward delivery plan – i.e. disability sport forum, sport awards planning, club education and training group etc...	Working groups in development, such as coach Stevenage and Football Stevenage				
RESOURCES					
Direct resources secured to deliver CSN objectives	¼ of SDO time and budget				
New resources / external grant aid identified to deliver activity plan.	Local community fund application for social inclusion project, awards for all in development				
KEY SUPPORT NEEDED MOVING FORWARD FROM SPORT ENGLAND AND YOUR CSP					
	Support from CSP to keep CSN linked to county, regional and national framework				
	From Sport England it is good to know that any of the East region staff are at the end of a phone to talk to if needed, great support so far				
Overall Assessment					