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Indicative Project Programme

Post-Award Design, Tender and Contract Administration Schedule 

	Activity
	2014
	2015
	2016

	
	J
	F
	M
	A
	M
	J
	J
	A
	S
	O
	N
	D
	J
	F
	M
	A
	M
	J
	J
	A
	S
	O
	N
	D
	J
	F
	M
	A
	M
	J
	J
	A
	S

	Applicant notified of Conditional Award
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	
	

	Applicant accepts Conditional Award
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	
	

	Site investigation by Turf Agronomist
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	
	

	Preparation of Feasibility Study Report
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	
	

	Acceptance of Feasibility Study Recommendations
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	
	

	Preparations of Design and Tender documents
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	
	

	Tender Process and Appointment of Preferred Contractor
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	
	

	Pre-Contract meeting with Client, Preferred Contractor and Turf Consultant
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	
	

	Construction Phase (winter games pitches)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	
	

	Initial 12 Months Maintenance Period (winter games pitches)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	
	

	Construction Phase (cricket facilities)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	
	

	Initial 12 Months Maintenance Period (cricket facilities)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	
	

	Project Completion*
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	
	



* This Schedule is based on an Award being made in November and should be used as an example only
*The precise date for the return to play for the pitch(es) is highly dependent on the weather conditions that prevail during the construction works and growing-in period.  The pitch(es) shall be inspected regularly and play/use shall recommence upon approval from the Turf Consultant
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